
Page 1 of 1 

CIC#: 99EPA SUPERFUND 

Billed Date: 01-NOV-2012 

Customer Order Number DW96957718 

RARITAN BAY SLAG 

EPA 633 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 

D.O. Voucher No. BU. Voucher No. 

Billed Office (Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

328687 BZ796 

Bill No. 

27060494 

Partial # 37 

Paid By Check No. 

02-Oct-2012 Thru OI-Nov-2012 

Collection Vou. No. 

Accounts Of 

Facility: Raritan Bay Slag 
A O : DW96957718-01-1 
RPM: Tanya Mitchell 
Date: 11/27/12 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

163722 

Billed Accounting Classification 

68 68 X 8145.0000 2009 00 0000 00000000000 00000 

Billing Accounting Classification 

$41 421 28 96 NA X 3122 0000 G5 08 2416 868 012718 96231 $41,421.28 

Line Item Moa 

CONTRACT - OUTSIDE GOVERNMENT 
INHOUSE - OTHER RESOURCES 
INHOUSE - LABOR 
INHOUSE - LABOR 
INHOUSE- LABOR 

Description 

PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
SUPERFUND M&S 
DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR• 

Eaid No Amount 

Subtotal: 

^ ^ ^ ^ ^ 

DATE 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01- Dec- 2012 Pay This Amount: 

$37,699.00 
$692.39 
$889.94 
$262.80 

$1,877.15 
$41,421.28 

$41,421.28 

$0.00 

$41,421.28 

Funds Authorized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

~ Total Flux Billed: 

Prev Flux Billed: 

Current Flux Billed: 

$5,351,997.00 

$5,108,806.23 

$5,067,384.95 

$41,421.28 

$0.00 

$0.00 

$0.00 

CERTIFICATE OF OFFICE BILLED 
certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

DA Form 4445-R 
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99BPA 

Page: 114 

Date: Ol-NOV-2012 

Time: 11:55:40 

PROGRESS REPORT 

KANSAS CITY DISTRICT 

RARITAN BAY SLAG, NJ 

IA Number: DW96957718 

MONTHLY REPORT FOR OCTOBBR 2012 

Revised Reimbursable 

(96X3122) 

D i r e c t Fund C i t e IA Tota ls 

(96X3122) 

STATEMENT OP CHARGBS FOR PERIOD: 

T o t a l Funds Authorized: $5,351,997.00 $0.00 $5,351,997.00 

Less T o t a l Expenditures: (-) 

Less Undelivered Orders: (-) 

Less Commitments: (-) 

$5,108,806.23 

$216,392.98 

$11,718.85 

$0.00 

$0.00 

$0.00 

$5,108,806.23. 

$216,392.98 

$11,718.85 

Funds A v a i l a b l e Balance: $15,078.94 $0.00 $15,078.94 

BILLING ACTIVITY (96X3122) : 

B i l l Number: 27060494 

Funds Expended During Report Period: $41,421.28 

T o t a l B i l l e d t o Date: $5,108,806.23 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 

T o t a l Expended t o Date: 

$0.00 

$0.00 
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99BPA 

PROGRESS REPORT 

KANSAS CITY DISTRICT 

RARITAN BAY SLAG, NJ 

IA Number: DW96957718 

B i l l Number: 27060494 

B i l l I n v o i c e Date: Ol-NOV-2012 . 

Monthly B i l l i n g Amount(96X3122): $41,421 .28 

Monthly D i r e c t Fund C i t e Contract Cost(68X8145): $0 .00 

Costs f o r P r i o r Month's 

Budget Categories Current Month . Summary 

a Personnel $1,211. .08 $104,099 .61 

b Fringe B e n e f i t s $666. .07 $55,656 .95 

c Travel $0. .00 $9,434 .28 

d Equipment $0. .00 $0 .00 

e Supplies $o. .00 $0 .00 

f Procurement $37,699. .00 $4,740,077 .02 

g C o n s t r u c t i o n $0. .00 $0. .00 

h Other $692. .39 $60,091. .29 

i T o t a l D i r e c t Charges $40,268. ,54 $4,969,359. .15 

j T o t a l I n d i r e c t Charges $1,152. ,74 $98,025. .80 

k TOTAL - $41,421. 28 $5,067,384. .95 

LABOR BREAKOUT FOR MONTH: 

I n d i v i d u a l 

AMY DARPINIAN 

KRISTINE M STEIN 

KRISTEN M METCALF 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

CHEMIST 

ENVIRONMENTAL ENGINEER (PR 

SECRETARY (OA) 

2.00 

20.00 

6.00 

Page: 115 

Date: Ol-NOV-2012 

Time: 11:55:40 

Project Costs 

t o Date 

$105,310.69 

$56,323.02 

$9,434.28 

$6.00 

$0.00 

$4,777,776.02 

$0.00 

$60,783.68. 

$5,009;627.69 

$99,178.54 

$5,108,806.23 

Labor Amount 

$214.58 

$2,354.08 

$251.26 
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99BPA 

KANSAS CITY DISTRICT 

RARITAN BAY SLAG, NJ 

LABOR BREAKOUT FOR MONTH 

I n d i v i d u a l 

ANNB D SONGBR 

ROBERT M PENDER, JR 

Page: l i e 

Date: Ol-NOV-2012 

Time: 11:55:40 

PROGRBSS RBPORT 

Labor Amount' 

KANSAS CITY DISTRICT SECRETARY (OA) 2.00 $82.35 

KANSAS CITY DISTRICT HTRW PROJBCT MANAGER 1.00 $127.62 

TOTAL LABOR: 
31.00 $3,029.89 



Progress Report for EPA Region II - Raritan Bay Slag Site - Remedial Investigation 

Site: Raritan Bay Slag Site - NJN000206276 Phase: Remedial Investigation - Original IAG 

Bill No.: 27060494-37 IAG No.: DW9695771801(BZ796) IAG Expiration 
Date: 

Aug 2016 

Report ing 
Period: 

From: 

2-Oct-12 

To: 

1-NOV-12 

EPA RPM 

Tanya Mitchell 

USACE PM 

Kristine Stein 

Work Performed 

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Supported the below actions: 

CDM - Contract W912DQ-08-D-0018, Task Order 0018: 

• Assisted with slides for public meeting 

• Attended CAG meeting 

• Submitted hard copies of Final Revised FS Report 

• Prepared posters for public meeting 

Continued to work on EDD submittal 
Planning calls (10/3, 10/17, 10/24) with Tanya Mitchell, EPA, to discuss project status, status o f documents and 

data, and action items. Planning conference calls (numerous dates) with CDM to discuss project status, status o f 

documents and data, and planning short-term scheduled tasks. 

Meetings 

:umenis ana aaxa, anu piamuug MIUII-ICUM S< 

Submitted hard copies o f Final FS Report 

Submitted mailing list 

Key 
Milestones 
Completed 

Projected Work 

Narrative USACE Wil l : 

Perform administrative activities, including project billing and other support services. Support the below actions. 

CDM will: 
• Submit EDD 
• Provide additional cost estimate using 7% discount rate 

• Provide support for CAG meetings 
• Provide support for post hurricane sampling 

Provide ROD support 

Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, C D M to discuss project 
status, major issues, and challenges of the week, and review short-term scheduled tasks. 
Continue to participate in conference calls and meetings associated with RI/FS development. 

Key 
Milestones 
Forthcoming 

Submit EDD 

Issues 

Technical: None 
Schedule: None at this time. 

Funding: None at this time 
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Progress Report for EPA Region II - Raritan Bay Slag Site - Remedial Investigation 
Expenditures: USACE - Please see attached 

Obligations Plan (FY10) 
• Funding -initial CDM contract task order negotiated for $290,473.00. This is fully funded 
• Funding - Modification l negotiated for $366,233.00. This is fully funded. 
• Funding - Modification 2 (early Rl field work/treatability study) negotiated for $l ,636,002. This is fully funded. 
• Funding - Modification 3 (complete Rl field work, reports and FS) negotiated at $2,123,175. This is partially funded at 

$2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order. 
• Funding - new CDM contract task order negotiated for $531,874. This is funded at $637,484 and includes additional FS, PP 

and ROD related tasks. 

Scope of Work Summary 
The Raritan Bay Slag Site ("Site") (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a 
1.3 mile stretch of water-front area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and 
"green" remedial technologies, community involvement activities, and site security support. 

Allen Shelly Program Analyst 816-389-3354 Vollink Lori Project Engineer 816-389-3554 

Darpinian Amy Project Chemist 816-389-3897 Brink Brad Project Geologist 816-389-3883 

Stein Kristine USACE Project Manager 816-389-3172 Huber Kris Ann Contracting Officer 816-389-3766 

KnstineStein, Project Manager 
816-389-3172 

November 14,2012 

Date 
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